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Expedited Response Action Weekly Interface

MEETING MINUTES

COTR05 7

TO: Distribution

BUILDING: 740 Stevens Center

FROM: W. L. Johnson

CHAIRMAN: G. C. Henckelé%él/

Dept-Operation-Component
Environmental Engineering
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RCHN  Day

Shift Meeting Dates
9/20 & 27/93
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*Attendees

The weekly interface meetings on the expedited response actions (ERAs) was

held to status the ERAs for the U.S. Department of Energy, Richland Operations
Office, the U.S. Environmental Protection Agency, and the State of Washington
Department of Ecology.

attached agenda.

Attachments:

1. Agenda 9/178&24/93
2. Action Item List 9/17&24/93

3. Decisions, Agreements & Commitments 9/7,17&24/93
4. Expedited Response Action Weekly Reports, week ending 09/17/93, 09/24/93

The meeting was conducted in accordance with the



WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS
DATE: September 27, 1993
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GENERAL ISSUES

ERA Interface Action Item Review

INDIVIDUAL PROJECT STATUS

Rivertand
0 Status of field activities

Sodium Dichromate
0 Assessment report

Pickling Acid Crib
o EPA response letter

N-Springs
o Proposal status

North Slope
o Proposal status

200-W Carbon Tetrachloride
o Restart status

618-11
o Proposal status

OTHER ISSUES

SUMMARY OF ACTION ITEMS

SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS
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DATE:

September 20, 1993
GENERAL ISSUES

ERA Interface Action Item Review

INDIVIDUAL PROJECT STATUS

Riverland
o Status of field activities

Sodium Dichromate
0 Assessment report

Pickling Acid Crib
0 EPA response letter

N-Springs
0o Proposal status

North Slope
o Proposal status

200-W Carbon Tetrachloride
0 Restart status

618-11
o Proposal status

OTHER ISSUES

SUMMARY OF ACTION ITEMS

SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



ORGANIZATION

WHC

RL

WHC

WHC

EXPEDITED RESPONSE ACTION INVERFACE MEETING

-ACTION ITEMS-
September 27, 1993

ACTION ITEM

Provide copy of the CCl, summary analysis report
(open).

RL to provide a brief description on the plan
to transition the CC1, ERA into an IRM. (open)

Provide dates for release of documents cited in
item 22 of the CC1, final off normal occurrence
report. {open)

Provide information on cost analysis for the use
of a condenser at the CC1, ERA. (open)



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
September 20, 1993

ORGANIZATION ACTION ITEM
WHC Provide copy of the CC1, summary analysis report
(open).
RL RL to provide a brief description on the plan
to transition the CC1, ERA into an IRM. (open)
WHC Provide dates for release of documents cited in
e item 22 of the CC1, final off normal occurrence
= report. (open)
&y
-]
T WHC Provide copies of the Riverland TCLP data.
o (closed)
0
v WHC Provide copies of the August 26, 1993, field
e screening data from the Riverland site. (closed)
WHC Provide copies of the waste designation for the
soil and concrete from the Riverland site.
(closed)
WHC Provide information on cost analysis for the use

of a condenser at the CC1, ERA. (open)
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Railroad Maintenance Site
Diesel Contaminated Concrete and Soil Cleanup

Start concrete removal activities September 14, 1993.

Breakup the concrete pad and transport to the 100-B Area concrete
stockpile. The stockpile is made up of concrete block and concrete from
demolished facilities. A concrete recycling plant will process the pile
in FY 1994,

Start diesel contaminated drainage ditch soil and drain pipeline removal
September 16, 1993. Breakup the clay pipe.

Transport the excavated soil and pipe to the 190-C concrete pads.

Stockpile the diesel contaminated soil and broken pipe on plastic
sheeting. The plastic sheeting will consists of at least three
overlapping 10 mil sheet layers. Spread the soil no deeper than six
inches deep. Berm the stockpile after all excavation activities are
complete.

Field screen SAFELY during the excavation activities to insure all
diesel contaminated soil has been removed.

Collect 4 pad site soil composite offsite lab samples and 6 pipeline and
drainage ditch soil composite offsite lab samples to verify remaining
soil diesel contamination levels are below 200 ppm.

Collect 4 bio-remediation soil pile composite offsite lab sampies to
determine initial diesel contamination level.

Field screen to determine fertilizer requirements. Add fertilizer and
water to start the bio-remediation process.

Periodically field screen soil pile for diesei contamination level.

Disc, fertilize, and water soil pile to maintain bio-remediation process
as determined by the field screening results.

When field screening results indicate diesel contamination levels below
200 ppm, collect 4 composite soil samples for laboratory analysis to
terminate the Riverland ERA project.

Dispose of the soil and clean up the bio-remediation site.



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
September 7, 1993
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EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
September 20, 1993

DECISIONS:

AGREEMENTS:  AJb e e et A s

COMMITMENTS:

RL Representative

EPA Representative

e o

7 WHC Representative




EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
September 27, 1993
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COMMITMENTS :

RL Representative

EPA Representative
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WHC Representative




Weekly Report, Period Ending September 17, 1993
EXPEDITED RESPONSE ACTIONS
Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - The ERA proposal was revised to
incorporate comments from RL and regulatory agencies as dispositioned.
Awaiting RL action to issue the document for public review.

N-Springs Expedited Response Action - The ERA proposal is being reviewed by
the EPA and Ecology.

White Bluffs Pickling Acid Crib Expedited Response Action - The regulatory
agencies notified the DOE-RL on September 7, 1993, of the requirements for

iy issuing an Interim Record of Decision for the ERA site.

T 618-11 Burial Ground Expedited Response Action - The ERA proposal is currently
= undergoing a 45-day review by the EPA and Ecology.

- Riverland Expedited Response Action - The soil and concrete removal is

I tentatively scheduled for restart during the week of September 20, 1993.

Sodium Dichromate Expedited Response Action - The revised assessment report is
undergoing clearance process.

200 West Area Carbon Tetrachloride Expedited Response Action

A. Vapor Extraction System (VES) Operations

Status of Operations: The three vapor extraction systems remain shut
down as a result of the primary granular activated carbon (GAC) canister
overheating at the 1500 cfm unit that occurred on June 3, 1993. Restart
of the Z-1A/Z-18 VES is tentatively scheduled contingent upon completion
of activities identified in the readiness checklist.

Pertinent comments that identified during restart training held the week
of September 17, 1993, are being incorporated into the appropriate
documents/procedures.

The GAC Overheating Incident Summary Analysis Report will be ready for
WHC review by September 30, 1993. The report summarizes information
from all the other overheating incident reports into a single document
which will be cleared for external release.
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Weekly Report, Period Ending September 24, 1993
EXPEDITED RESPONSE ACTIONS
Technical and Management Contact - Wayne L. Johnson, 376-1721
Envirenmental Division

North Slope Expedited Response Action - RL is revising the proposal to include

more information on ordinance.

N-Springs Expedited Response Action - The ERA proposal is being reviewed by
the EPA and Ecology.

White Bluffs Pickling Acid Crib Expedited Response Action - A strategy is
being prepared to address the September 7, 1993, letter concerning the
requirements for issuing an Interim Record of Decision for the ERA site.

618-11 Burial Ground Expedited Response Action - The ERA proposal is currently
undergoing a 45-day review by the EPA and Ecology.

Riverland Expedited Response Action - The soil and concrete removal was
inttiated this week.

Sodium Dichromate Expedited Response Action - The revised assessment report is
undergoing clearance process.

200 West Area Carbon Tetrachloride Expedited Response Action

A. Vapor Extraction System (VES) Operations

Status of Operations: The three vapor extraction systems remain shut
down as a result of the primary granular activated carbon (GAC) canister
overheating at the 1500 cfm unit that occurred on June 3, 1993. Restart
of the Z-1A/Z-18 VES is tentatively scheduled contingent upon completion
of activities identified in the readiness checklist.

A memorandum of understanding for the restart of the Z-1A operations is
being forwarded to RL for concurrence.

The GAC Overheating Incident Summary Analysis Report will be ready for
WHC review by September 30, 1993. The report summarizes information
from all the other overheating incident reports into a single document
which will be cleared for external release.
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